CAIR Implementation
Timeline

_06/20/2006 _09/30/2006 _ ~03/31/2007 _ ~ 06/30/2007 _ _04/30/2008 —07/31/2008 —04/30/2009
i Permit First quarter First quarter First quarter
LDEQ CAIR SIP for CAIR Abbreviated SIP Application for monitoring data monitoring date AR AT
Acid Rain/SO, I for CAIR
Trading Program Annu'a S0 Annual and CAIR Annual for CAIR annual for Ozone Season SO;
Proposed. IBR submitted to Ozone Season S and ?\Izgned '\Ki:xir(;l;J gf;rltzeF;A' NOE);iétaF?éi at monitoring
rules AQ 259ft EPA NOx due at EPA eazctmLDE()s ue covers Jan., Feb, quarter is May data due at
and 260ft and Mar. and June EPA
2006 2007 2008 2009
Effective date of State proposed rule CAIR Annual CAIR Annual and CAIR Permit CAIR Annual
CAIR Annual fgntnhuea?ggga(t)lggn? and Ozone Ozone Season NO Application SO, Monitors
and Ozone Season NOx monitors certification or
Season NOXx : Lo for CAIR
Season NOy and allowances appears allocations due certification or recertification
CAIR Annual in the Louiaiana to EPA recertification Annual SO, completed
SO, FIP Register completed due to DEQ
— 06/27/2006 - — 01/20/2007 - — 04/30/2007 - ~ 01/01/2008 ~ — 06/30/2008 - — 01/01/2009 -



